DW1 Timeline

= Began final initial data load on April 2004
= Integrated step-wise loading and testing over 9-10 months

= Include historical load of data (encounters dated October 1,
2000 to present)

= Run in parallel with current production systems (NPIRS & ORYX)
until testing complete
= Legacy systems will be used for
= FY 2004 WL/UP reports
= ORYX reports through the April 30, 2005 report
= All other production reports through Spring 2005
= NDWI1 will be used for
= FY 2005 WL/UP reports
= July 31, 2005 ORYX reports
= Other production reports starting mid summer 2005



